

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	3 October 2026
Team ID	SWTID-2026-9693
Project Name	Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Standard Laptop Request	USN-1	As an employee, I can select and submit a Standard Laptop request through the Service Catalog.	2	High	Abinaya
Sprint-1	Request Status	USN-2	As an employee, I can view the status of my Standard Laptop request.	2	High	Irene
Sprint-1	Request Approval	USN-3	As an approver, I can review and approve or reject a Standard Laptop request.	3	High	Jayasri
Sprint-2	Automated Task Creation	USN-4	As the system, I can automatically create a Catalog Task when the request is approved.	5	High	Ayesha
Sprint-2	Hardware Assignment	USN-5	As the system, I can assign the approved laptop task to the Hardware assignment group.	2	High	Irene
Sprint-2	Laptop Configuration & Tracking	USN-6	As a Hardware team member, I can process the assigned task and update its status.	2	High	Abinaya

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	7	6 Days	27 september 2026	3 oct 2026	7	03 Oct 2026
Sprint-2	3	6 Days	27 september 2026	3 Oct 2026	9	03 Oct 2026


Velocity:

For this project, Sprint-1 has 7 story points and Sprint-2 has 9 story points. Total Story Points = 16; Number of Sprints = 2; Team Velocity = $16 / 2 = 8$ story points per sprint.

$$AV = \frac{\text{ sprint duration }}{\text{ velocity }} = \frac{20}{10} = 2$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.



<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>